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Pam, attached is the monthly progress report for OU1.
Prashant K. Gupta
Senior Remediation Manager
Honeywell
Remediation and Redevelopment Group
973-722-1656 (cell)
Prashant.Gupta@Honeywell.com
www.Honeywell.com

mailto:Prashant.Gupta@Honeywell.com
mailto:scully.pam@epa.gov
mailto:/o=ExchangeLabs/ou=Exchange Administrative Group (FYDIBOHF23SPDLT)/cn=Recipients/cn=usercfcc2b35
mailto:mreemts@anchorqea.com
mailto:rich.galloway@honeywell.com
mailto:rmohan@anchorqea.com
mailto:asowatzka@kslaw.com
mailto:asowatzka@kslaw.com
mailto:Prashant.Gupta@Honeywell.com



HEALTH, SAFETY, ENVIRONMENTAL, PRODUCT STEWARDSHIP AND SUSTAINABILITY 


115 Tabor Road, 4-D4 


Morris Plains, New Jersey 07950 
www.honeywell.com 


 


 


 


MONTHLY PROGRESS REPORT 
LCP CHEMICALS SITE, BRUNSWICK, GEORGIA 


OU1 REMEDIAL DESIGN 
 
Via Electronic Mail 
 
DATE:   April 8, 2021 
 
PERIOD:  March 2021 
 
TO:   Pam Scully 


Remedial Project Manager 
USEPA Region IV 


 
BY:   Prashant Gupta 
 
CC:  Jim McNamara, GA EPD 


Rich Galloway, Honeywell 
  Adam Sowatzka, King & Spalding, LLP 
  Ram Mohan, Anchor QEA 
  Mark Reemts, Anchor QEA 
 
The following progress report summarizes the activities that occurred during the period of March 2021.   
 
CORRESPONDENCE RECEIVED FROM EPA 


• Received Initial (50%) Remedial Design comments from EPA on March 2, 2021 
 
PROJECT ACTIVITIES 


• Remedial design activities 
 


DELIVERABLES 


• None 
 
NEAR TERM SCHEDULE FOR MAJOR DELIVERABLES 


• None 
 
ACTIVITIES SCHEDULED FOR NEXT MONTH 


• Remedial design activities 






